

**Project number:** 25.3452  
**Project name:** Jetty Westbecken Brunsbüttel  
**Report date:** 10-12-2023

**Vessel name:** Goliath  
**Vessel number:** 722  
**Reporting period:** 00:00 - 24:00

**Prepared by:** geschwärzt  
**Function:** Assistant superintendent  
**Email:** geschwärzt

**ACTIVITIES OVERVIEW**

Start	Finish	Duration (min)	Type	Activity	Dredge area	KP start	KP end	Offset start	Offset end	Remark
00:00	01:55	115	Operational	Loading barge	FSRU Liegeplat	381	335	63.73	66	Loading with 50% engine power
01:55	02:00	5	Delay - Operational	No barge						
02:00	07:00	300	Delay - Operational	Contractual delays						Standby on client's instruction
07:00	07:50	50	Delay - Operational	Reposition vessel						Back to the North
07:50	10:50	180	Operational	Loading barge	FSRU Liegeplat	313	282	21	21	
10:50	11:25	35	Delay - Operational	Change barge						
11:25	15:55	270	Operational	Loading barge	FSRU Liegeplat	282		21		
15:55	16:45	50	Delay - Operational	Reposition vessel						Full barge and repos to the night shift spot
16:45	20:50	245	Delay - Operational	No barge						
20:50	20:57	7	Delay - Operational	Positioning						
20:57	22:26	89	Operational	Loading barge	FSRU Liegeplat	331	320	60	62	Loading with 50% engine power
22:26	23:01	35	Delay - Technical	Other technical delay						
23:01	24:00	59	Operational	Loading barge	FSRU Liegeplat	320	306	62	60	Loading with 50% engine power

**DISTRIBUTION OF HOURS**

Type	Code	today [min]	% of today	today [hrs]	cumulative [hrs]
Operational	AO	713	50%	12	200
Delay - Operational	OD	692	48%	12	225
Delay - External/Weather	ED	0	0%	0	58
Delay - Technical	TD	35	2%	1	2
Out of service	OS	0	0%	0	308
<b>Total</b>		<b>1,440</b>	<b>100%</b>	<b>24</b>	<b>792</b>